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the masonry upon it; will, with one exception, be finished
goen after the present year. S .
The excavations and masonry on the 2d division are in
general progressing rapidly. The deep cut at the summit,
containing about 160,000 yards will be completed in Feb-
ruary or March., But four sections on the 3d division
have not been commenced. 1t is believed with proper
energy they may all be finished by June next, save the
85th, on.which is the tunnel. From the character of the
energetic contractors on this seetion, eVery reasonable ex-
pectation may be indulged, of its completion in the shorte
est possible fime. ‘ o
, The total amount.expended on the formation of the road
bed to this date, including masonry, is $200.178 63.
It was my intention to have prepared and presented to
the Board of Directors at the present annual meeting of
ihe stockholders, a more aecurate and detailed. estimate
of the-cost of the r0ad, predicated on the data of an ac-
tual location, than fas heretofore been offered.
. But the great irregularityof ground on the numerous
steep and rocky side hiiis, prevented the completion of
the requisite. calculations in time. As soon as the agsist-
ants on the line can finish them; without neglecting other
duties more immediately connected with the advancemeént
of the work; the estimate shall be finished and report:

Arrangements will be made for the &
winter, of the iron rails (1831 tons of which have already
been landed) along the different gections of the rcad.—
During the same season, sleepers and broken stone Wil
be provided, in time to comnence laying rails, as S00T i
the epring as the frost will permit, on all the sections

t

which shall bave been then finished. As each remaining

ecction is 1n turn &nished during the ensuing summen
the rails will, ia succession, b placed upon it, until the
guperstructure is laid down on the whole line of road.

“"The failure of a contractor to supply in time the requ
site quantity of iumber for the bridges on the 1st division,
will enhance the cost of, or at least retard the distribu
tion of rails along the line of road. Measures have bee?
taken which will prevent the recurrence of a similar diE
arnnnintment .
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